

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 September 2026
Team ID	SWTID-2026-4498
Project Name	Import Data using Transform Maps
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Data Import	USN-1	As an admin, I can upload a CSV/Excel file using an Import Set.	2	High	Sarudharshini B	28-09-2026	02-10-2026
Sprint-1	Data Import	USN-2	As an admin, I can view the imported data in the staging table.	1	High	Sarudharshini B	28-09-2026	02-10-2026
Sprint-1	Transform Data	USN-3	As an admin, I can create a Transform Map to map source fields to target fields.	3	High	Sarah Christa T	28-09-2026	02-10-2026
Sprint-2	Transform Data	USN-4	As an admin, I can transform and validate the imported data before loading it.	3	High	Sarah Christa T	28-09-2026	02-10-2026
Sprint-2	Data Loading	USN-5	As an admin, I can load the transformed data into the target ServiceNow table.	2	High	Sathya Priya R	28-09-2026	02-10-2026
Sprint-2	Monitoring	USN-6	As an admin, I can view transform logs and identify import errors.	2	Medium	Selva Karthiga B	28-09-2026	02-10-2026

Sprint-3	Automation	USN-7	As an admin, I can schedule recurring data imports automatically.	3	Medium	Saravanan K	28-09-2026	02-10-2026
Sprint-3	Notification	USN-8	As an admin, I can receive notifications about successful or failed imports.	2	Low	Sarudharshini B	28-09-2026	02-10-2026

Sprint Schedule

- **Sprint 1:** Import Set, staging table, and Transform Map
- **Sprint 2:** Data transformation, target table, and transform logs
- **Sprint 3:** Scheduled imports, notifications, testing, and final validation
- **Total Story Points:** 18