

Communication

Date	01 October 2026
Team ID	SWTID-2026-4498
Project Name	Import data using Transform Maps
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group / Google Meet (15 min)	All 5 team members	Share what was done, today's task (e.g., tables, Load Data, Transform Map) and blockers.
2	Progress Update	Weekly	Google Meet + shared Google Drive document	Team Leader and all members	Review milestone completion (Milestones 1-7) and update the project documentation.
3	Issue / Bug Discussion	As Needed	WhatsApp group / screen sharing on Google Meet	Developer, Testing Lead, Team Leader	Resolve issues such as duplicate records, empty Employee reference and PDI hibernation.
4	Stakeholder Review	Bi-Weekly	Google Meet / email	Team Leader, mentor / SmartBridge reviewer	Demonstrate import, transform and reports; collect feedback and approvals.
5	Final Demo Rehearsal	Once	Google Meet with screen share of ServiceNow PDI	All team members	Practice the end-to-end demo: Load Data, Transform, Coalesce, Reports and Dashboard.
6	Documentation Review	Once, before submission	Shared Google Drive / email	Documentation Lead, QA Lead, Team Leader	Proofread the project documents and check dates (01 October 2026), Team ID and screenshots.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Duplicate employee records appeared when the same spreadsheet was loaded again without Coalesce (Employee IDs S104082, S104085, S104086 appeared twice).	Discussed in the issue meeting, enabled Coalesce on Employee ID in the transform map, removed the duplicate rows and re-ran the transform to verify.
2	Team members could not work on the ServiceNow instance at the same time, and the Personal Developer Instance hibernated after inactivity.	Agreed fixed working slots in the daily standup, shared screens during calls, and woke the instance from the developer portal before every session.
3	Updates to the documentation and screenshots were scattered across members, causing version mismatches.	Moved all files to one shared folder with a single owner (Documentation Lead) and used the weekly update to confirm the latest version.